

STATUS OF ONGOING PAF MODERNIZATION PROJECTS

As of 06 November 2013

Project Name	Qty	Project Source	Mode of Procurement	Decision Package Submission Date	ADM Nr/Date	Status/ Remarks	Projected delivery
Medium-Lift Aircraft (MLA)	3	AFPMATF	Public Bidding	10-May-12	2013-025/ 03-Jul-2013	<ul style="list-style-type: none"> • 22 Sep 2013: ITB published • 30 Sep 2013: Pre-bid conference (3 prospects) • 07 Oct 2013: SBAC1 granted the request to extend Bid Opening by 2 weeks fm 14 Oct 13 • 21 Oct 2013: SBAC1 further moved the Bid Opening for another 3 weeks as a result of the discussion on the queries of the proponents. • 04 Nov 2013: The TWG presented the answers to queries raised by proponents, the Committee made some corrections for submission by the TWG, afterwhich the DND BAC will distribute the supplemental bid bulletin to concern proponents. • 06 Nov 2013: Preparation of Supplemental Bid Bulletin at DAO, DND. • 11 Nov 2013: Bid Opening 	<p style="text-align: center;">2015 (2) - 2016 (1)</p> <p>(1) 18 months after LC opening (1) 22 months after LC opening (1) 26 months after LC opening</p>
Refurbished UH-1 Helicopters	21	AFPMATF	Nego after Two (2) Failed Public Biddings	19-Sep-12	2012-014/ 26-Mar-12	<ul style="list-style-type: none"> • 03 Oct 2013: Discussion on the issuance of letters of invitation: 14 proponents are expected to be invited • 16 Oct 2013: SBAC1 Pre-Negotiation Conference: 10 out of 14 invited proponents appeared and raised some clarificatory questions (technical specifications) and given until 21 Oct 13 to submit written manifestations. • 23 Oct 2013: SBAC1 discussion on the Queries of the proponents • 04 Nov 2013: Pre Negotiation - the TWG presented the answers to queries raised by the proponents, more questiones and answers were discussed. The proponents were advised to submit Class A document NLT 13 Nov 2013 for pre-qualification and NLT 18 Nov 2013 for technical and financial proposal. • 18 Nov 11 - For final negotiation. 	<p style="text-align: center;">2014</p> <p>120 days after Opening of LC</p>

Project Name	Qty	Project Source	Mode of Procurement	Decision Package Submission Date	ADM Nr/Date	Status/ Remarks	Projected delivery
Attack Helicopters	8	AFPMATF	Public Bidding	7-Mar-12	2012-008/ 23-Jan-2013 (14-Mar-2012)	<ul style="list-style-type: none"> • 29 Jul 2013: Agusta Westland AW-109 declared as Single Calculated Bid subject to PQ • 08-14 Sep 2013: PQ conducted • 23 Sep 2013: TWG presented the PQ Report to SBAC1 • 27 Sep 2013: SBAC1 declared Agusta as SCRB: • 07 Oct 2013: NOA issued • 11 Oct 2013: Start of Contract formulation • 16 Oct 2013: SBAC1 Discussion: Focused on the additional fuel cell & complete Precision Guided Munitions capability. • 17 Oct 2013: Initial Contract signing • 29 Oct 2013: Contract signed by CSAFP • Contract for signature of SND 	<p>2014 (2) - 2015 (6)</p> <p>(2) 365 calendar days/12 mos after LC opening</p> <p>(4) 450 calendar days/15 mos after LC opening</p> <p>(2) 540 calendar days/18 mos after LC opening</p>
Light-Lift Fixed Wing Aircraft	2	AFPMATF (RCUP 2010)	Public Bidding	11 Jun 13 (Amended)	2012-010/ 14-Mar-12 (For Issuance of Revised ADM)	<ul style="list-style-type: none"> • 02 Oct 2013: SBAC1 announced bidding failed, PTDI offer non-compliant to bid docs; 3 days to file motion for reconsideration • 11 Oct 2013: SBAC1 discussion on the motion for reconsideration of PTDI: officially declared a failure of bidding on the basis of non-compliance to the bid requirements. • 16 Oct 2013: SBAC1 Pre-Proc Conference: TWG to incorporate the corrections and finalize bid docs in time for the posting of the ITB • 30 Oct 13 - Amendment on the inclusion of other mandatory requirements to the bidding docs of LLFWAAP and bidding documents were forwarded to DND BAC and J4 * For publication of ITB 	<p>2014 (1) - 2015 (1)</p> <p>(1) 12 months after LC opening</p> <p>(1) 18 months after LC opening</p>

Project Name	Qty	Project Source	Mode of Procurement	Decision Package Submission Date	ADM Nr/Date	Status/ Remarks	Projected delivery
REI-PMEL	1 lot	AFPMATF	Public Bidding	8-Mar-12	2012-005/ 12-Mar-12	<ul style="list-style-type: none"> • 05 Sep 2013: 1st shipment rcvd by 420 SW • 24 Sept 2013: 2nd, 3rd, & 4th shipments received by 420SW • 29 & 30 Sep 2013: 5th & 6th shipments arrived at BOC; release docs on process • 04 Oct 2013: PDI travel docs forwarded to OJ4 • 16 Oct 2013: GHQ BAC1 Conference re-issues raised by Adamas : Committee decided to forward the matter to AFPPS for their appropriate action • 18 Oct 2013: 5th & 6th shipments already @ BOC (expected delivery by next week) * For issuance of GHQ BAC1 resolution re conduct of PDI 	2013 60 days after receipt of NTP or approval of export license whichever comes last.
SAR Basing & Hangarage	Palawan 82.073M	AFPMATF	Public Bidding	15-Mar-13	2013-034/ 01 Oct 2013	<ul style="list-style-type: none"> • 29 Aug 2013: J4/TCE-evaluated decision package forwarded to OASAIL • 24 Sep 2013: Discussion on procurement of infrastructure projects with ASAIL • 01 Oct 2013: ADM issued • 16 Oct 2013: Initial presentation to SBAC2 • 17 Oct 2013: ICT review of bid docs at DAO, DND with TWG. • 24 Oct 2013: Continuation of ICT review of Bid Docs/GHQ BAC2 Pre-Procurement Conference • 31 Oct 2013: ITB published • 11 Nov 2013: Pre Bid Conf • 25 Nov 2013: Bid opening 	2014 10 months after issuance of NTP
	Sanga-sanga 66.927M						

Project Name	Qty	Project Source	Mode of Procurement	Decision Package Submission Date	ADM Nr/Date	Status/ Remarks	Projected delivery
Air Defense Surveillance Radar Systems	Phase 1: 3 Phase 2: 3 Phase 3: 3	AFPMTcup 2013-2017 (75B)	G2G Negotiation	15-May-13	2013-012/ 22 May 13	<ul style="list-style-type: none"> • 10 Jul 2013: Project presented to SBAC2 • GPPB Resolution Policy Matter Opinion Nr 01-2013 dtd 01 Mar 2013: "gov't proc activities covered by a treaty or int'l or exec agreement are exempted fm RA 9184 & its IRR" • 12-18 Sep 2013: TWG conducted sites survey • 08 Oct 2013: ICT review of TOR: TWG was required to follow DAO standard TOR format for negotiation. • 24 Oct 2013: Initial project presentation to GHQ BAC2 • 30 Oct 13 - Pre-procurement conf; minor corrections were made by the Committee on the TOR and advised the TWG to coordinate with J6 re communications equipment relative to Radar Surveillance. • For schedule of another pre procurement conf. 	<p>2016 (2) - 2017 (1)</p> <p>(1) 24 months after LC opening</p> <p>(1) 30 months after LC opening</p> <p>(1) 36 months after LC opening</p>
(Air Defense Surveillance) Radar Basing & Support Systems	(1 Lot) Salakot 327.00M	AFPMTcup 2013-2017 (75B)	Public Bidding	9-May-13		<ul style="list-style-type: none"> • 01 Oct 2013: Discussion on the DAEP w/ ASAIL & OTCE representative: OTCE to assist on the Architectural & Eng'g (A&E) Plans • 02 Oct 2013: Meeting at OTCE for assistance in DAEP preparation; A&E funds and a joint inspection/validation of radar sites were discussed • 08 Oct 2013: Conference at OJ4: presented status/updates of the project and discussed the conduct of joint site survey inspection and validation by OTCE and TWG prior to the preparation of the Detailed Architectural & Engineering Plans. * Conduct of joint site survey and inspection by OTCE and AFCE fm 05-07, 11-14 and 18-21 Nov 2013 at Pasuquin, Lubang and Mt Salakot. 	<p>2015 - 2016</p> <p>27 months after issuance of NTP</p>
	(1 Lot) Pasuquin 300.99M						
	(1 Lot) Lubang 197.53M						

Project Name	Qty	Project Source	Mode of Procurement	Decision Package Submission Date	ADM Nr/Date	Status/ Remarks	Projected delivery
Close Air Support (CAS) Aircraft	6	AFPMTcup 2013-2017 (75B)	FMS	19-Apr-12	2012-021/07-May-12	<ul style="list-style-type: none"> • 25 Jul 2013: JUSMAG-PHL/SAF-IA briefing on FMS: additional 22 months • 09 Aug 2013: LOR for P&A submitted to OJ4 • 22 Aug 13 - LOR for P&A forwarded by OJ4 to JUSMAG • 11 Oct 2013: Briefing of US SAF/IA representative with ASAIL and updates on the LOR. * 4th Week of Nov 13: Tentative release of P&A from JUSMAG 	<p>2017 (6)</p> <p>FMS: Contract Award after 22 Months (Aug 2015)</p> <p>(2) 18 months after FMS Contract Award (Feb 2017)</p> <p>(2) 19 months after FMS Contract Award (Mar 2017)</p> <p>(2) 20 months after FMS Contract Award (Apr 2017)</p>
Combat Utility Helicopters (CUH)	8	AFPMTcup 2013-2017 (75B)	ASAIL Recom: Negotiation thru G2G	8-May-13	2013-021/25-Jun-12	<ul style="list-style-type: none"> • 13 Aug 13: GPPB Resolution Policy Matter Opinion Nr 01-2013 dtd 01 Mar 2013: "gov't proc activities covered by a treaty or int'l or exec agreement are exempted fm RA 9184 & its IRR" • 10 Sep 2013: TOR for ICT review: project name & description • 17 Sep 2013: Continuation of ICT review • 25 Sep 2013: Preliminary discussion with Bell Helicopter Coy at OASAIL: Bell Company to comment on the TOR after 3 days • 02 & 04 Oct 2013: Discussion & Presentation of TOR to SBAC1: TOR reviewed & TWG noted some issues (For finalization of TOR) • 09 Oct 2013: Discussio+11n/review of TOR with ASAIL * For continuation of discussion with Canadian Commercial Corporation (CCC) 	<p>2015 (4) - 2016 (4)</p> <p>(4) 12 months after signing of contract</p> <p>(4) 24 months after signing of contract</p>

Project Name	Qty	Project Source	Mode of Procurement	Decision Package Submission Date	ADM Nr/Date	Status/ Remarks	Projected delivery
Fighter/Surface Attack Aircraft/Lead-in Fighter Trainer (F/SAA/LIFT) Aircraft	12	AFPMTcup 2013-2017 (75B)	Approved G2G Negotiation under Sec 4.2 & 53.8	15-May-12	2012-029/25-May-12	<ul style="list-style-type: none"> • 24 Jul 13: Pre-negotiation started • 16 Aug 2013: TWG presentation of pre-nego status to SBAC1 • 22 Aug 2013: P&A for 14 EGI released by JUSMAG • 17-19 Sep 2013: Meeting with FMS GPS Directorate @ OA-4 to craft LOR for LOA • 01-02 Oct 2013: Resumption SBAC1 Pre-negotiation with KAI • 14 Oct 2013: Consultative Meeting @ Malacanang to discuss the method of procurement whether thru Sec 4 or Sec 53.8 of the IRR of RA 9184 • 23 Oct 2013: SBAC1 discussion on the technical issues • 24 Oct 2013: SBAC1 discussion on legal, financial, technical & other issues 23,24 & 25 Oct 13 - Pre Nego at DND * For formal negotiation on 29 & 30 Oct 13 * Conduct of PQ by 1st week of Nov • 29-30 Oct 13: Negotiation Proper at DND BAC. • 05-06 Nov 2013: Continuation of Pre Nego with KOTRA. 	2016 (2)- 2017 (6)- 2018 (4) BFEs via FMS: 22 mos (2) 18 months after LC opening (2) 30 months after opening of LC then (2) every 2 months thereafter until completed
F/SAA/LIFT Munitions	Air-to-Air Missiles (312) 2,636,637,612.00 Air-to-Surface Missiles (125) 1,696,697,702.00 20mm Ammo (93,600) 106,142,400.00 Chaffs/IR Flares (17,280/ 8,640) 33,702,286.80	AFPMTcup 2013-2017 (75B)	Direct Contracting	24-Apr-13	2013-017/04-Jun-2013	<ul style="list-style-type: none"> • 18 July 2013: ICT review of TOR • 26 Sep 2013: TWG meeting: Finalization of LOR for P&A • 27 Sep 2013: Presented updates to SBAC1 • 02 Oct 2013: Another presentation of updates to SBAC1: Letter to KAI was submitted ensure official certification of integrated weapons and countermeasures • 03 Oct 2013: ICT review of TOR • 09 Oct 2013: ICT review of TOR/Bid Docs: Reviewed lot one (1) (Aim 9L/I-1) that focused mainly on the conditions of the contract, specifications, procedures and test and evaluations • 16 Oct 2013: ICT review of TOR/Bid Docs: Reviewed lot 2 (AGM 65) * 29 Oct 13 - ICT reviewed lot 3 * 30 Oct 13 - ICT reviewed lot 4 	2015 - 2016 Variable but within 24 Months after LC Opening

Project Name	Qty	Project Source	Mode of Procurement	Decision Package Submission Date	ADM Nr/Date	Status/ Remarks	Projected delivery
F/SAA/LIFT Basing	BAB/Cubi Pt 91.34M	AFPMTcup 2013-2017 (75B)	Public Bidding	11-Jun-13		<ul style="list-style-type: none"> • ES Ochoa (30 May 2013): PAF/PN to program the P100M for lease option (Min Position) while DND/OP to work for Nat'l Scty mandate (free of charge) • Mission bed down survey of facilities to be conducted by KAI after FA-50 contract signing • 04 Sep 2013: TCE comments on electrical plans sent to OAFCE: ongoing revision of electrical plans by TWG thru OAFCE • 23 Sep 2013: Received: Per OTCE, the POWs exceeded the allowable variance limit; for further review by TWG & OAFCE • 24 Sep 2013: Discussion on procurement of infrastructure projects with ASAIL • 07 - 11 Oct 2013: Ongoing revision of BOME by OAFCE (35% completed) • 14 -18 Oct 2013: Ongoing revision of BOME by OAFCE. ETOC 23 Oct 13 (80% completed) * Revision of BOME by OAFCE (completed). 	2015 5-6 months after issuance of NTP
	Palawan 44.65M						
Flight Simulator	1	AFPMTcup 2013-2017 (75B)	Public Bidding	28-Feb-13	2013-011/ 29 Apr 2013	<ul style="list-style-type: none"> • 12 Sep 2013: BAC rescheduled bid opening fm 19 Sep to 22 Oct 2013 • 18 Sep 2013: TWG discussion on the queries of the proponents • 03 Oct 2013: TWG presented to the DND BAC proposed answers to the queries of Elbit Systems; Committee approved the extension of delivery period from 550 days to 600 days • 08 & 10 Oct 2013: DND BAC meeting: Discussed the Answers to Queries of the Proponent & Replacement of CAS acft w/ CUH • 11 Oct 2013: Proposed changes in the bid docs forwarded to OJ4 • 22 Oct 2013: DND BAC Conf: Attendees were informed that SND has approved the proposed changes and decided to schedule the bid opening on 07 Nov 13 * 07 Nov 2013: Bid Opening 	2015 12 months after LC opening

Project Name	Qty	Project Source	Mode of Procurement	Decision Package Submission Date	ADM Nr/Date	Status/ Remarks	Projected delivery
Flight Simulator Facility	AETC 1	AFPMTcup 2013-2017 (75B)				<ul style="list-style-type: none"> • 19 Aug 2013: DASAT Composition approved & LOI signed by CG, PAF • 28 Aug 2013: DASAT composition forwarded to OASAIL • 25 Sep 2013: Coordinating conference at OA-4 • 07 – 10 Oct 2013: Completed the preparation of Electrical Lay-out and Structure & Floor Plans • 18 Oct 2013: OAFCE completed preparation of BOME 	
Long-Range Patrol Aircraft (LRPA)	2	AFPMTcup 2013-2017 (75B)	FMS	7-Mar-12	2012-009/ 14-Mar-12	<ul style="list-style-type: none"> • 09 Jul 2013: SLs approved procurement thru FMS • 25 Jul 2013: JUSMAG-PHL/SAF-IA briefing on FMS: additional 22 months • 22 Aug 13 - LOR for P&A forwarded by OJ4 to JUSMAG • 11 Oct 2013: Briefing of US SAF/IA representative with ASAIL and updates on the LOR. <p>* 1st Week of Nov 2013: Tentative release of P&A (USG Solution)</p>	<p>2016 (1) - 2017 (1)</p> <p>FMS: Contract Award after 22 Months</p> <p>(1) 28 months after LC opening</p> <p>(1) 34 months after LC opening</p>

Project Name	Qty	Project Source	Mode of Procurement	Decision Package Submission Date	ADM Nr/Date	Status/ Remarks	Projected delivery
LRPA Basing & Hangarage	Lipa 74.91M	AFPMT CUP 2013-2017 (75B)	(To be implemented by OTCE by Administration) Public Bidding	5-Jun-12	21-Nov-12	<ul style="list-style-type: none"> • 08 Jul 13: POW was forwarded to OTCE for validation • 14 Aug 2013: Inter-agency meeting at OA-4, to be recommended for Public Bidding • 23 Sep 2013: POWs in Public Bidding format submitted to OA-4; for transmittal to OJ4 • 24 Sep 2013: Discussion on procurement of infrastructure projects with ASAIL • 07 - 11 Oct 2013: Revision POWs/BOME in Public Bidding format • 16 Oct 2013: OAFCE finalized revised POWs/BOME • 18 Oct 2013: POW approved by CG • 21 Oct 2013 - POW forwarded to OJ-4 	2015 6 months after issuance of NTP
	Palawan 54.50M						
	Zambo 58.02M						
Multi-Purpose (VVIP/Presidential) Helicopters	2	DOE	PS, DBM	31-May-13		<ul style="list-style-type: none"> • Procurement to be undertaken by DOE through PS DBM • Presented to PBSAIII together with the VVIP Fixed-Wing Aircraft on 20 May 2013: 2 S-70i approved • 05 Sep 13: PS DBM BAC preliminary meeting: Project discussion • For presentation of Nego Proc mode under Sec 53.2 of IRR of RA 9184 to the GPPB 	2015 (1) 21 months after LC opening
VVIP/Presidential Fixed-Wing Aircraft	1	OP				<ul style="list-style-type: none"> • Presented to PBSAIII together with the VVIP Helicopters on 20 May 2013: Lease Offer of PAL for verification by Cabinet Secretary, for follow up by DASAT • *PAF TWG is waiting for guidance from OP 	2015 (1) 24 months after LC opening
Joint Projects with other Major Service Commands							
PAF Civil Engineering Equipment							
<ul style="list-style-type: none"> • Prime Mover • Prime Mover Low Bed • Dump Truck • Backhoe Loader • Excavator with Breaker • Portable Vibro Compactor • Road Roller • Fork Lift • Mobile Crane • Cement Mixer 	<ul style="list-style-type: none"> 2 units (8.52M) 2 units (7.40M) 1 unit (3.9M) 1 unit (4M) 1 unit (4.35M) 4 units (1.60M) 1 unit (8.10M) 1 unit (1.37M) 1 unit (3.68M) 12 units (.048M) 	AFPMT CUP 2013-2017 (75B)	Public Bidding			<ul style="list-style-type: none"> • *09 Nov 12 - Revised Decision Package submitted to DND for issuance of Amended ADM (Reduced budget from 874.15M to 632.2M.) • 02 Oct 2013: DASAT attended conference at OJ4 re Program 4 Life Cycle Cost Seminar on 10-11 October 2013 • For issuance of ADM: awaiting submission of Decision Package re PA Dump Truck Project 	

Project Name	Qty	Project Source	Mode of Procurement	Decision Package Submission Date	ADM Nr/Date	Status/ Remarks	Projected delivery
Other PAF Projects							
SAR Seaplane	3	DOE & BCDA Remittances		7-Aug-13		<ul style="list-style-type: none"> • 28 Aug 2013: Decision Package forwarded by J4 to ASAIL • 01 Oct 2013: ADM issued • 14 Oct 2013: Composition of TWG forwarded to OJ4 • 23-24 Oct 2013: ICT review of Bid Docs; detailed discussion was made on all entries stated in the bid docs. • Chf, DAO informed the TWG that there is available funds fm DOE amounting to PhP1,400,000,000.00 from Malampaya Special Fund. Said fund was intentionally allocated for the acquisition on 2 units of SAR Helicopter. • 04 Nov 2013: The TWG presented the project to DBD BAC: the Committee made some corrections particularly the Tech specifications. • 06 Nov 2013: For pre procurement conference. 	2015-2016
PAF-PN Basing at Rancudo Airfield	Lot	MATF (Year "0")	Negotiated Procurement			<ul style="list-style-type: none"> • 10 Sep 2013: Decision Package submitted to OJ4 • 24 Sep 2013: Discussion on procurement of infrastructure projects with ASAIL • Validation of POWs by OTCE ongoing 	Sep 2014-Sep 2015 To start after construction of beaching ramp by the PN
W-3 Sokol Combat Utility Helicopter	8	MATF (Year "0")	Negotiated Procurement	NA	NA	<ul style="list-style-type: none"> • Turnover of the last two (2) units of Sokol dtd 12 Mar 2013 • Delivery completed 	2012-2013